
sz 
de maximis, inc. 

Via Electronic Mail 

August 15, 2017 

Mrs. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

450 Montbrook Lane 
Knoxvllle, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
July 2017 Monthly Progress Report #039 

Dear Mrs. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the July 2017 monthly progress 
report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691-5052. 

Sincerely, 
de maximis, inc. 

liet!~-
Project Coordinator JT 
BLU/MHS 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 

950116
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MONTHLY PROGRESS REPORT - #039 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: July 2017 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• On July 5, 2017, the Gary Development Landfill Site Group (Respondents) 
received comments from the United States Environmental Protection Agency 
(EPA) on the human health and ecological risk assessment approach 
memorandum (RA Approach Memo), dated May 26, 2017. On July 7, 2017, 
representatives for EPA and the Respondents agreed that the Respondents 
would provide EPA with responses to comments within 15 days, but the RA 
Approach Memo would not need to be revised. Instead, once EPA concurs with 
the Respondents responses, the responses would be incorporated directly into 
the risk assessment. Responses to EPA's comments were transmitted by the 
Respondents on July 20, 201 7. 

• With a transmittal dated July 6, 2017, the Respondents provided EPA with an 
Addendum to the Quality Assurance Project Plan (QAPP Addendum). The 
QAPP Addendum was developed in response to requests from EPA dated, June 
20 and 29, 2017, that the Respondents include 1,4-dioxane analysis during the 
upcoming groundwater sampling event. EPA approved the QAPP Addendum in 
correspondence dated July 11 , 2017. 

8 . SAMPLING AND TESTING ACTIONS AND RESULTS 

• In a transmittal dated July 14, 2017, a summary of the analytical results 
associated with the November 2016 and March 2017 groundwater sampling 
events was provided to EPA, as requested. The analytical results were 
previously provided to EPA via electronic submission. 

• The third quarterly groundwater sampling event, and fifth water level gauging 
event, were performed during the period of July 19 through 25, 2017. 
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C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• Complete demobilization of the office and equipment trailers from the Site by 
August 11 , 2017. 

• Receive EPA concurrence on the Respondents responses to EPA comments on 
the human health and ecological risk assessment approach memorandum, dated 
July 20, 2017. Following notification of EPA's concurrence with the responses, 
initiate risk assessment development. 

• Continue evaluation of management options associated with materials identified 
during the building inspection, and propose appropriate handling to EPA. 

• The sixth water level gauging event is scheduled for August 25, 2017. Paths to 
monitoring locations will be mowed prior to event. 

• The fourth, and final, quarterly groundwater sampling event and the seventh 
water level gauging event are tentatively scheduled for early to mid-October 
2017. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 
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